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ESTIMATE RUN 11/10/2004

ESTIMATE SUMMARY 08:05:48

CONTID: C13977 ESTIMATE NO: 0003 PROG SPEC YR:2002

PCN: 13977-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 54.0 DAYS TIME ALLOW: 56 WORK DAYS
I-76, Lochbuie to Hudson PERCENT TIME: 96.43 ORIG TIME ALLOW: 56 WORK DAYS
PROJECT NO: IM 0761-185

I-76, Lochbuie to Hudson
NAME OF ROAD: 076A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:
BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 11/10/2004 DATE TIME STARTED 07/25/2004
2500 E BRANNAN WAY DATE LET 06/24/2004 DATE WORK BEGAN
DATE AWARDED 07/01/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/20/2004 DATE ACCEPTED
DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 07/25/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,281,875.91 PARTICIPATING $ 2,230,720.15 $ 469,634.26
AWARD PROJECT AMT: $  3,183,834.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 67.97% TOTAL EARNINGS 2,230,720.15 469,634.26
FUNDS AVAILABLE: $ 1,051,155.76 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,230,720.15 469,634.26
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,656.97 -1,004.49
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,229,063.18 468,629.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,229,063.18 468,629.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 468,629.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13977-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0761-185 ESTIMATE NO: 0003 08:05:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00215 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 1,468.000 724.000
SY 0.000 0.00
6.70000 724.000 4,850.80
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,901.000 0.000
sy 1,267.000 6,905.15
5.45000 1,267.000 6,905.15
0015 203-01500 BLADING 100.000 27.000
HOUR 0.000 0.00
170.30000 27.000 4,598.10
0020 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 8,976.000 87.790
TON 4,032.000 55,238.40
13.70000 4,119.790 56,441.12
0021 900-00006  ADDED ITEM (DOLLAR)/ CMO#3 0.000 0.000
DOL -200.000 -200.00
1.00000 -200.000 -200.00
0025 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 300.000 66.210
TON 108.560 8,630.52
79.50000 174.770 13,894.22
0030 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 23,864.830 23,864.830
TON 0.000 0.00
35.40000 23,864.830 844,814.98
0035 403-34841 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 14,905.770 14,905.770
TON 0.000 0.00
36.60000 14,905.770 545,551.18
0040 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 33,296.000 6,005.830
TON 8,202.490  342,453.96
41.75000 14,208.320 593,197.36
0041 900-00006 ADDED ITEM (DOLLAR)/ CMO#3 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0045 614-80387 *RUMBLE STRIP (GRINDING) 100,000.000 0.000
LF 50,000.000 5,000.00

0.10000 50,000.000 5,000.00
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PCN: 13977-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0761-185 ESTIMATE NO: 0003 08:05:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
6,083.20000 0.500 3,041.60
0055 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
13,194.40000 1.000 13,194.40
0060 627-00005 *EPOXY PAVEMENT MARKING 810.000 0.000
GAL 497.000 26,937.40
54.20000 497.000 26,937.40
0065 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 80.000 0.000
LINE)
SF 0.000 0.00
11.35000 0.000 0.00
0070 630-00000 *FLAGGING 2,500.000 1,395.500
HOUR 485.000 11,809.75
24.35000 1,880.500 45,790.18
0075 630-00007 *TRAFFIC CONTROL INSPECTION 44.000 26.000
DAY 18.000 796.50
44.25000 44.000 1,947.00
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 56.000 28.000
DAY 15.000 6,553.50
436.90000 43.000 18,786.70
0085 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
442.40000 2.000 884.80
0090 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000
EACH 0.000 0.00
44.25000 5.000 221.25
0095 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 24.000
EACH 0.000 0.00
44.25000 24.000 1,062.00
0100 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000 22.500
EACH 0.000 0.00
44.25000 22.500 995.63
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PCN: 13977-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0761-185 ESTIMATE NO: 0003 08:05:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,212.05000 1.000 2,212.05
0110 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
553.00000 1.500 829.50
0115 630-80380  *TRAFFIC CONE 470.000 235.000
EACH 0.000 0.00
7.75000 235.000 1,821.25
0120 630-80510  *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
Ls 0.500 2,212.08
4,424.15000 0.500 2,212.07
0125 700-70010  F/A MINOR CONTRACT REVISIONS 11,825.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0130 700-70014  F/A INCENTIVE SMOOTHNESS 26,583.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70022  F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0140 700-70023  F/A ON-THE-JOB TRAINEE 800.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0145 700-70025 F/A QUALITY INCENTIVE PAYMENT 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0150 700-70028  F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0180 202-00090  REM DELINEATOR CMO#2 149.000 0.000
EACH 149.000 894.00

6.00000 149.000 894.00



CONTID: C13977 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13977-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0761-185 ESTIMATE NO: 0003 08:05:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 612-00001 DELIN (TY I) CMO#2 120.000 0.000
EACH 120.000 1,860.00
15.50000 120.000 1,860.00
0190 612-00002 DELIN (TY II) CMO#2 4.000 0.000
EACH 4.000 68.00
17.00000 4.000 68.00
0195 612-00003 DELIN (TY III) CMO#2 25.000 0.000
EACH 25.000 475.00
19.00000 25.000 475.00

CAT 0200 CURRENT AMT $ 3,248,441.51 $ 469,634.26$ 2,198,285.75

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0155 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,265.15000 1.000 17,265.15
0160 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,514.75000 1.000 12,514.75
0165 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,327.25000 2.000 2,654.50
0170 700-70220 F/A PHONE SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 33,434.40 $ 0.00$ 32,434.40

PROJECT TOTAL CURRENT AMT § 3,281,875.91 $ 469,634.265 2,230,720.15



